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STAFF REPORT 
  
   
DATE: June 1, 2017 
TO: Chairman and Members,  

FROM: Chris Wessel, WRWC Water Management Planner                                          
Frank McDonough, Desert Research Institute, Associate Research Scientist  

SUBJECT: Discussion and possible recommendation to the Western Regional Water 
Commission (“WRWC”) to approve three-month, no-cost time extensions for two 
Interlocal Agreements (“ILAs”) with the Desert Research Institute (“DRI”): a) 
The Cloud Seeding project for the 2016 – 2017 season; and b) The Cloud Seeding 
Monitoring Gauges project; and possible direction to staff. 

 

SUMMARY 
The WRWC currently has two active ILAs with DRI associated with cloud seeding, as listed 
above.  Staff anticipated that work associated with both projects would be completed by June 30, 
2017, based on conditions from previous years; however, due to the significant amount of 
precipitation which the area experienced during the 2016 –  2017 fall and winter, DRI anticipates 
that a significant remaining snow pack will prevent the timely completion of portions of the 
required work.   
 
The Cloud Seeding project requires access to remove various snow generators  in conformance 
with United States Forest Service permit conditions.  In addition, DRI anticipates that the 
residual snow pack will restrict access and prevent installation of the last pair of automated 
precipitation gauges associated with the Cloud Seeding Monitoring Gauge project.  For these 
reasons, DRI has requested three month, no-cost extensions for both ILAs. 
 
BACKGROUND 
Since 2009, DRI has conducted its cloud seeding program for the Truckee River and Lake Tahoe 
Basins using funds provided by either the Truckee Meadows Water Authority (“TMWA”) or the 
Truckee River Fund ("TRF"), and the WRWC.  The current ILA for the Cloud Seeding project  
includes a budget for $100,000  from the Regional Water Management Fund (“RWMF”) to 
partially fund cloud seeding operations for water year 2016-2017.   
 
At the request of the Northern Nevada Water Planning Commission (“NNWPC”), DRI 
developed a proposal to better quantify the results of the Cloud Seeding program.  The original 
scope of work and ILA for the Monitoring Gauges project required the installation of six 
precipitation gauges over a three-year period, at a cost not to excced $25,000 per year from the 
RWMF.   
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RECOMMENDATION 
Staff requests that the Northern Nevada Water Planning Commission  make a recommendation 
to the WRWC to approve three month, no-cost extensions for both the 2016-2017 Cloud Seeding 
project, and Monitoring Gauge project ILAs. 
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