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Northern Nevada 

Water Planning Commission 

  
    

STAFF REPORT 
 
   
DATE: March 1, 2018 
TO:  Chairman and Members, Northern Nevada Water Planning Commission 
  (“NNWPC”) 

FROM: Jim Smitherman, Water Resources Program Manager 

  
SUBJECT: Discussion and possible recommendation to the Western Regional Water 

Commission (“WRWC”) for approval of a scope of work, and funding in an 
amount not to exceed $561,000 from the Regional Water Management Fund 
(“RWMF”), for the development of a Regional Effluent Management Planning 
Guidance Document over three fiscal years, commencing July 1, 2018; and 
possible direction to staff. 

 

SUMMARY 
The Regional Effluent Management Team (the “Team”) has accomplished a number of 
significant steps toward addressing region-wide water and wastewater planning issues. Important 
outcomes include the State Environmental Commission’s 2017 adoption of revised reclaimed 
water regulations; the Agreement for Treated Effluent between the City of Reno, City of Sparks 
and TRI General Improvement District; the ongoing Advanced Water Treatment Technologies 
Demonstration Project being conducted by the University of Nevada, Reno; and the recently 
completed Regional Effluent Management Planning Framework (the “Framework”).   
 
In December 2017, the NNWPC ranked regional reclaimed water planning as its top priority for 
the foreseeable future.  To address this priority, and as the next logical step to follow the 
completion of the Framework, the Team envisions developing an Inter-Agency Regional 
Effluent Management Planning Guidance Document (“Guidance Document”) over the next three 
years. The resulting document would provide guidance to decision makers facing future effluent 
and reclaimed water management alternatives.   
 
The Team recommends that the University of Nevada, Reno, through the Nevada Water 
Innovation Campus (“NWIC”), provide primary support, at the direction of the Team, using 
funding from the RWMF in amount not to exceed $561,000 distributed over three fiscal years 
(“FY”), beginning in FY 2018-2019.  A scope of work and estimated funding breakdown by FY 
is attached. 
 
BACKGROUND 
The Team, consisting of technical staff from the City of Reno, the City of Sparks, Washoe 
County and the Truckee Meadows Water Authority, has been meeting since 2014 to discuss 
regional effluent management issues.  Since 2015, when RWMF funding was approved for 
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project coordination support, staff and Team members have provided reports from time to time 
to keep the NNWPC apprised of accomplishments and to request funding for activities such as 
the Advanced Water Treatment Technologies Demonstration project. 
 
FISCAL IMPACT 
The fiscal impact to the RWMF for this item, if approved, will be $181,422 in fiscal year 2018-
2019.  Budget authority is anticipated in the Fiscal Year 2018–2019 budget, in Fund Group 766, 
Fund 7066, Account Number 710100, Professional Services, Cost Object WP310200. 
 
RECOMMENDATION 
Staff recommends that the NNWPC review the Regional Effluent Management Planning 
Guidance Document Scope of Work and, if acceptable, make a recommendation for approval to 
the WRWC. 

 

JS:jp 
 
Attachment:  Regional Effluent Management Planning Guidance Document Scope of Work 
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PROJECT PROPOSAL 
 
     Principal Investigator: Krishna Pagilla, Ph.D., P.E. 

    Project Number:  
 
 
1. Project Title:  Development of Inter-Agency Regional Effluent 

Management Planning Guidance Document 
 
2. Principal Investigator:  Krishna Pagilla, Ph.D., P.E., Professor 
   University of Nevada, Reno 
   Department of Civil and Environmental Engineering 
   Phone: 775-682-1918; E-mail: pagilla@unr.edu 
 
3. Project Manager:   Jim Smitherman, Program Manager 
   Western Regional Water Commission 
   Northern Nevada Water Planning Commission 
   1001 E. Ninth Street, Reno, NV 89520 
   Phone: 775-954-4657 

E-mail: jsmitherman@washoecounty.us 
 
3. Scope of Work:    See Page 2 
 
4. Duration of the Project: July 1, 2018 to June 30, 2021 
 
5. Specified Deliverable Items: 
 
As described in the Scope of Work 
    
 
6. Equipment:  None 
 
 
7. Budget:   See Page 4 
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Development of Inter-Agency Regional Effluent Management Planning Guidance 
Document 

University of Nevada, Reno 
Scope of Work 

 
A. Introduction and Background 

Staff from the Northern Nevada Water Planning Commission, City of Reno, City of Sparks, 
Truckee Meadows Water Authority (“TMWA”) and Washoe County, the Regional Effluent Management 
Team (“Regional Team”) are effective at addressing region-wide water and wastewater planning issues.  
The Regional Team’s accomplishments are evidenced by their efforts working collaboratively with the 
State of Nevada Division of Environmental Protection staff to adopt updated reclaimed water 
regulations in 2017, the Agreement for Treated Effluent between the City of Reno, City of Sparks and TRI 
General Improvement District, and the ongoing Advanced Water Treatment Technologies 
Demonstration Project with the University of Nevada, Reno.   
 
The Northern Nevada Water Planning Commission (“NNWPC”) has identified effluent and reclaimed 
water management planning as a top priority for the region over the next several years.  Local water, 
wastewater, and effluent issues are inter-related, creating a need for integrated planning and 
management.  To accomplish the effluent and reclaimed water management planning objective, the 
Regional Team envisions developing an Inter-Agency Regional Effluent Management Planning Guidance 
Document (“Guidance Document”) over the next three years.   The result would be a “living document” 
that would guide future effluent and reclaimed water management decisions.  The Guidance Document 
would include the following elements: 

• Effluent inter-relationships between facilities to guide decisions 
• Facility-specific effluent management alternatives with implementation lead times 
• Budgetary costs for effluent management alternatives 
• Public input 
• Facility-specific timelines showing critical milestones to meet effluent management constraints 
• Development of technical analysis supporting reclaimed water regulations and regional policies  

To effectively develop the Guidance Document in a timely manner, the Regional Team requires internal 
and external support.  After much deliberation, the Regional Team recommends that the University of 
Nevada, Reno, through the Nevada Water Innovation Campus (NWIC), be tasked with providing primary 
external support at the direction of the Regional Team.  Alternatives investigated included the status 
quo approach, which has been essentially staff-led effort with consultant assistance; adding additional 
agency staff; and the recommended approach, continuing the staff-led effort with additional project 
management and technical assistance provided by the University of Nevada on a contract basis.  It 
should be noted that additional, independent analysis of technologies or options, such as treatment 
process technologies to reduce constituent concentrations (nitrogen, phosphorus, TDS, etc.) to meet 
Truckee River discharge requirements, may also be required. 
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B. Project Goals 

The overall goal of the project is to develop an Inter-Agency Regional Effluent Management 
Planning Guidance Document.  The specific goals are as follows: 

1. Identify effluent management goals for each local water reclamation facility; 
2. Identify and evaluate future facility-specific effluent management alternatives with 

implementation lead times; 
3. Develop evaluation criteria, such as least life-cycle cost, robust operation, and optimization of 

available water rights, etc. 
4. Develop budgetary costs for effluent management alternatives; 
5. Following public input, present the multi-agency work plan with planning-level costs and critical 

effluent capacity milestones for local government approvals. 

 
C. Project Tasks 

To achieve the overall project goal and specific goals identified above, NWIC will perform the 
following tasks under this project, at the specific direction of the Regional Team.   The tasks are further 
outlined below to describe the scope of the study. 

 
Task 1: Establish Effluent Management Goals.  The purpose of this task is to identify the short-

term and long-term regional effluent management goals, and to identify the goals that are common to 
the community, along with agency-specific and facility-specific goals.  Examples of possible goals 
include: community goals from public input, protect and enhance the environment, growth readiness, 
provide for sustainable water resources, infrastructure flexibility and resiliency, a common vision for 
effluent use, and long-term funding requirements and affordability.  Common goals and goals that are 
specific to each facility will be developed.   

 
Task 2: Document Planning Resources.  The purpose of this task is to identify support personnel 

and inventory the available planning resources.  Truckee Meadows Regional Planning Agency regional 
growth projections, water reclamation facility flow projections, the Regional Water Management Plan, 
TMWA Water Resource Plan and water reclamation facility master plans are examples of current, 
relevant information. 

 
Task 3: Effluent Management Constraints.  The purpose of this task is to identify current and 

future management constraints, such as: water rights, TROA, WQSA and TMDLs, regulatory discharge 
permits, interlocal agreements, infrastructure limitations, geographic constraints, public perception, and 
financial considerations.   

 
Task 4: Effluent Management Methods.  The purpose of this task is to review current and 

potential effluent management methods.  The management methods currently being used by local 
facilities include: surface water discharge, non-potable reuse and rapid infiltration basins.  Future 
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potential management options may include: export of the effluent outside of the existing collection 
area, uses of Class A+ exceptional quality reclaimed water, or other management options.  The potential 
management methods that might be used by each local treatment facility and the methods most viable 
for each facility will be presented. 

 
Task 5: Water Quality and Resource Management.  The purpose of this task is to develop local 

water quality, water resources, and effluent constraints and opportunities in the context of exploring 
creative solutions for effluent management.  Examples of possible creative solutions may include inter-
facility raw sewage / reclaimed water interties, uses of Class A+ exceptional quality reclaimed water, 
reclaimed water export and storage for future use (i.e. Bedell Flat Water Bank) or satellite flow shaving 
facilities. 

 
Task 6: Inter-Agency Coordination & Evaluations.  The purpose of this task is to identify and 

evaluate future management options for each existing wastewater facility, including: opportunities for 
inter-facility or inter-agency coordination and potential joint projects, options for new facilities or 
treatment processes, flow shaving facilities, or decommissioning existing facilities. 

 
Task 7: Financial Evaluation.  The purpose of this task is to identify and estimate future cost 

implications for each viable management option for each existing wastewater facility.   Planning level 
estimates will be provided for capital costs and typical operating costs to compare alternatives.  In 
addition, a planning level evaluation will consider impacts to rates, connection fees, funding sources and 
the potential for joint ventures. 

 
Task 8: Inter-Agency Regional Effluent Management Planning Guidance Document.  An Inter-

Agency Guidance Document will be produced, which summarizes the key findings, outcomes and 
recommendations from the effluent and reclaimed water management planning effort.  The intent is not 
to write a large report, but rather to summarize the key findings and recommendations in a living 
document for decision makers.  The Guidance Document would include a discussion of the inter-
relationships between the various water reclamation facilities, including a flowchart to guide decisions.  
It would present the recommended Work Plan, including facility-specific effluent management 
alternatives with implementation lead times, budgetary costs for the recommended effluent 
management alternatives and timelines showing critical milestones for effluent management actions.  A 
summary of the alternatives considered and public input and responses would also be included. 
 
D. Project Team 

The UNR project team will consist of the Principal Investigator, Dr. Krishna Pagilla, PE, one 
Associate Research Professor, and undergraduate student assistants, as necessary.  Additional faculty 
and staff at UNR will be used for unique and supplementary tasks as needed with approval from the 
Regional Team. 
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E. Project Schedule 
The project schedule for UNR tasks will extend over a period of 3 years.  A detailed project 

schedule for UNR involvement outlining the exact duration of each task described above and the 
respective deliverables will be developed during the first quarter of the project after the scope has been 
refined by the Regional Team.   
 
F.   Project Costs 

Required NNWPC funding for the project is estimated at $181,422 for year 1, $186,786 for year 
2 and $192,302 for year 3.  The cumulative total is $560,510. Project status reports, schedule updates, 
task accomplishments, and refinements to the scope of work will be presented to the NNWPC and 
WRWC semi-annually, or as requested.  
 


